Emergency Management Program
Critical Dates

Run Card Updates
— Due March 2006
Hazards Survey (HS)
— In progress
— Due April 2006
Emergency Planning Hazards Assessment (EPHA)
— Complete set estimated at about 40 facilities
— Due June 2007
Shelter-in-Place Drill/Surveillance
— March 2006
DOE-HQ Assist Visit
— June or July 2006
Facility Drills
— Driven by Emergency Management, EMS, OHSAS and others
— Due by September 2006
— Ongoing throughout 2007
Annual Site Exercise
— Due by September 2006 and September 2007
Implementation of various facets of Emergency Management Program
— Due By September 2006
— Ongoing throughout 2007
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